W04 SRS Review, RTM Lite and Gate A

ENGSE601 • THE ONE Bakery • Gate A: NOT READY based on current evidence

Gate A decision in this draft: NOT READY. A formal SRS Review cannot be claimed because no approved Proposal/SRS with version was available in the files checked. Code and S1-B are partial evidence only.

Review scope and source register

Artifact	Location / version	Status	Use in this review
S1 worksheet	ENGSE601_S1_Worksheet_TH.pdf, part B p.4–7	Existing	Feature and business-rule statement, not formal SRS
Project source	the-one-bakery-New/main: routes/orders.js, middleware/auth.js, schema.sql	Existing code	Implementation observations only; not requirement approval
Proposal/SRS	No formal version found in checked repo/materials	Not Ready	Cannot verify source text, requirement IDs or completeness
Design/HLD	No approved project HLD found in checked repo/materials	Not Ready	Design trace needs owner-approved design artifact
Test results	Existing basic test logic only; no API/DB results supplied	Partial	Cannot set Gate A to Ready

Review log

Finding	Lens / fact	Impact / priority	Disposition and next action
RV-01	Traceable: formal SRS source/version missing; only worksheet statement is available.	Critical; cannot confirm completeness or consistency.	Not Ready; obtain Proposal/SRS source of truth, owner/version, and map IDs.
RV-02	Testability: order route checks quantity < 1 but has no explicit integer validation seen in the inspected code.	Major; fractional quantity may lead to DB error path; not runtime-confirmed.	Proposed fix and tests for 1, 0, -1, 1.5; leave Not Executed until run.
RV-03	Security: cancellation route does not visibly have auth middleware or ownership guard.	High; possible unauthorized cancellation risk. Static inference only.	Require authorization decision and test unauthorized/authorized call before release.
RV-04	Data integrity: documented behavior permits status transition when product recipe is absent, without stock movement.	Major; stock may not represent production use.	Audit active product recipe coverage and test stock rollback/no double deduction.

RTM Lite — proposed trace

Draft requirement ID	Source + version	Risk / stakeholder	Acceptance basis	Planned level	Evidence status / next action
DRAFT-ORD-01	S1-B p.4; repo paths; formal SRS version absent	Order total and quantity correctness	AC-ORD-01..03 in W03 PDF	Integration + System	Planned; API/DB tests not run; owner must confirm requirements
DRAFT-ORD-02	routes/orders.js; middleware/auth.js; formal SRS absent	Unauthorized status/cancel / workflow integrity	AC-ORD-04..06 in W03 PDF	Integration + System	Not Ready; define cancellation authorization and run role tests
DRAFT-INV-01	README-FIX12.md; routes/orders.js; schema.sql	Inventory integrity during production	AC-INV-01..03 in W03 PDF	Integration	Not Executed; verify recipes + capture stock/movement snapshots

Forward/backward trace checks

Forward trace: draft requirement → proposed AC → planned test level → planned evidence is recorded above. Backward trace is not fully verified because no approved SRS, formal test design baseline or actual API results were provided. Draft IDs must be remapped to official IDs before any formal review.

Gate A decision

NOT READY — no approved SRS/source of truth, no requirement-owner sign-off, cancellation authorization is an unresolved security question, and application-level tests are not executed.

Condition	Action	Owner	Re-check evidence
GA-01 formal SRS missing	Identify file/version and approved requirement IDs	Team/project owner	SRS path + input register + owner confirmation
GA-02 cancel authorization unclear	Decide and implement authorization/ownership rule	Project owner/developer	API access tests and DB status before/after
GA-03 inventory recipe coverage unverified	Review active products and recipe units	Inventory owner	Coverage table plus test DB movements
GA-04 application tests not executed	Run integration/system scenarios with isolated test DB	QA/team	Terminal output + screenshots/data snapshots

Gate A is a draft assessment for the course; it is not a sign-off by a stakeholder or instructor. Reviewers and date/signature should be completed only after actual peer review.